To: R9-SFD92[ROSFD92@epa.gov]; Jacobs, Sara[Jacobs.Sara@epa.gov]; Ripperda,
Mark[Ripperda.Mark@epa.gov}; Hanusiak, Lisa[hanusiak.lisa@epa.gov]; searles,
zizifsearles.zizi@epa.govl; jones, billfjones.bill@epa.gov]; Reeves, Linda[Reeves.Linda@epa.gov}; Yee,
Wilson[Yee. Wilson@epa.gov]; Poalinelli, EQwin[POALINELLI.EDWIN@EPA.GOV]

Cc: Guria, Peter[Guria.Peter@epa.gov]; Ingram, Philip[ingram.philip@epa.gov}; Lawrence,
Kathryn[Lawrence.Kathryn@epa.govl; Duncan, Will[Duncan. Will@epa.gov]; Roe,
Autumn]Roe.Autumn@epa.gov}; Alert, Tana]Alert. Tana@epa.gov]

From: Albizu, Ramon

Sent: Fri 6/17/2016 9:23:02 PM

Subject: START 4 TDD Weekly Report

TDD Weekly Report 06-10-2016.xdsx

All

2

Attached please find the START 4 TDD weekly report. This report summarizes TDD’s status up
to 06/10/16, as such, this report may not cover the below recent TDD actions.

Recent TDD actions from 06/13/16 —06/17/16:

» Alageta Street Drum Site — amendment B — TDD completion date extension.

» Town of Eurecka Removal — amendment G — TDD authorized ceiling increase.

* E-D Coat Assessment — amendment A — TDD completion date extension.

* Fruitland Magnesium Fire Incident — New TDD.

* CUPA Forum 2016 —amendment A — TDD closeout.

* Del Amo Vapor Intrusion Investigation — amendment C — TDD completion date extension.
» Montrose Vapor Intrusion Investigation — amendment C — TDD completion date extension.
» Typhoon Soudelor HHW Response TA — New TDD.

Announcements, reminders, and suggestions:

» TDDs highlighted in red have reached 75% or more of authorized ceiling and/or have a
comment from Weston that may require action (see attached spreadsheet).

Thanks,
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Ramon D. Albizu, START 4 PO (Contract-Level COR) / RTFL

Emergency Response Preparedness and Prevention Branch

Superfund Division | U.S. Environmental Protection Agency, Region IX (8FD-9-4)
75 Hawthorne Street | San Francisco, CA 84105

albizu.ramon@epa.gov | (415) 972-3091

Mobile (415) 515-9569
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